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Key Dates & Milestones
 Intent to award posted – May 23, 2019
 Contract signed with Deloitte – September 16, 2019
 Deloitte assumes full SI responsibilities – June 21, 2020

Transition Phase End Date Status

Planning 9/27/19 Complete

Execute 2/28/20 In - Progress

Verify 4/30/20 In - Progress

Cutover 5/1/20 In - Progress

Initial operations 6/15/20 In - Progress

Final Verification 6/21/20 In - Progress
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